Table 1. Schedule of Corrective Action Process Steps and Submittals

Submittal Name

Submittal Description

Approximate Submittal Date

RFI Phase 111/CMS Workplan

After receiving approval of the

RFI prepare a CMS Workplan to 4Q 2011
address data gaps remaining from
previous investigations.
CMS Report (CMI Workplan) Upon completion of the CMS
Workplan, a CMS Report and CMI 4Q 2012
Workplan will be prepared and
submitted to the EPA.
CMI Progress Report (Annual ) Corrective measures will be
implemented after approval of the 2013
CMS and an annual CMI Progress 2014
Report will be submitted each 2015
calendar year outlining progress of 2016
the identified CMI activities. 2017
2018
CMI Report After the Site has determined that
all attainment criteria identified in 2019
the CMS have been met, a CMI
Report will be submitted.
Post Remediation Report Report submitted after
(Corrective Action Complete with groundwater monitoring and 2019
Controls) Conceptual Site Model
demonstrates that site performance
criteria have been achieved.
Post Remediation Attainment Frequency of reporting will be
Long Term Monitoring Reports based on results of groundwater Ongoing

monitoring. Reports will be
submitted following receipt of the
final lab report and validation of
the data.

Frequency to be determined

Environmental Covenant Report

Following closure determination,

(if required) reports submitted annually. ). 2020
Site Monitoring Well Submitted in conjunction with Site
Abandonment Plan —Response Closure Report and implemented 2020

Complete

upon receipt of Corrective Action
Complete with Controls
determination.




